D ask Name Duration Start March April Ma) June Jul “August September October November December Januar Februar March il May
o T
T |4  Obtain offsite access agreements 23days  Mon3/7/A1  Wed 4/6/11
2 |4  Reviewwork plan l4days  Mon3/7/11  Thu3/24/11] [
3 |  Coordinate tank clean out 2days  Mon3/7/1  Tue 3/8/11]
7 Perform tank clean out 35days  Wed3/9/11  Tue 4/26/11)
Assess grossly impacted soil around tanks 9days Wed4/27/11  Mon 5/9/11]
Perform on-site Phase Il assessment 21days  Thu4/7/11  ThuS/5/11
7 Phase Il Data analysis 20 days Fri56/11  Thu6/2/11
8 Sensitivity Analysis 5 days Fri6/3/11  Thu 6/9/11
g Meeting with EPA to discuss Phase II lday  Fri6[0/A1  Fri6/10/11]
[ 10 | Collect Data gaps 12days Mon6/13/11  Tue 6/28/11
[ 11| Preliminary Site Characterization Summary Report 20days Wed6/29/11  Tue 7/26/11|
[ 12 EPA review 24days  Wed 7/27/11  Mon 8/29/11|
[ 137 Submit Amended PSCR 7days  Tue8/30/11  Wed 9/7/11
[ 12| EPA Review 5 days, Thu9/8/11  Wed 9/14/11]
[ 15 | Build Biocell or haul off grossly contaminated soil 20days  Tue5/10/11  Mon 6/6/11]
16 | Baseline Human Health Risk Assessment 100days  Wed 7/27/11  Tue 12/13/11]
[ 17 | EPA review 24days Wed 12/14/11  Mon 1/16/12|
[ 18] Amended BHHRA 10days  Tue1/17/12  Mon 1/30/12|
[ 19 EPA Review of final BHHRA l4days Tuel/31/12  Fri2/17/12]
[ 20 | Screening Level Ecological Risk Assessment 100days Wed 7/27/11  Tue 12/13/11]
[ 21| EPA review 24days Wed 12/14/11  Mon 1/16/12|
22| Amended SLRERA 10days  Tue 1/17/12  Mon 1/30/12|
2| EPA Review of final SLERA 24days  Tue 1/31/12 Fri 3/2/12]
[2a | Treatability Study 100days  Wed 7/27/11  Tue 12/13/11]
[ 25 | Remedial Investigation Report 60 days Wed 12/14/11 Tue 3/6/12|
[ 26 | Feasibility Study Report 60days  Wed3/7/12  Tue 5/29/12]
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